
   

    

This Week – Ongoing Work – 6/28/04 through 7/2/04
East Front Plaza Highlights:
•  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.
•  Steel continues to be erected for the structure and roof of the Congressional Auditorium and steel roof decking sheets now

cover the easternmost portion of the facility.
•  A 20’x20’ granite paving mock-up was approved by the Architect of the Capitol last week and stone masons, working out

from the mock-up, have begun laying the pavers on northern half of the CVC roof deck.

East Front Extension (Inside the Capitol)
•  Crews continue to erect structural steel inside the East Front Extension and continue with demolition activities to clear

the way for elevator shafts, escalators, stairwells and new mechanical systems.
•  Two 8-hour work shifts will occur each day this week during the recess.  Normal work hours will resume Tuesday, July 6.

Truck Tunnel Construction
•  Crews will continue placing concrete for the remaining portion of the tunnel south of the existing Russell Tunnel.
•  Utility installation has been completed above the tunnel zone at New Jersey Ave. and Constitution Ave. and crews will

continue to backfill the zone, place asphalt for the road and re-establish sidewalks and curbs.
•  A concrete slab has been placed on the south side of Constitution Ave. to accommodate three lanes of traffic while crews

complete demolition, backfilling and paving activities on the north side of Constitution Ave. NW.  Full restoration of
Constitution Ave. at New Jersey Ave. NW, including sidewalks and curbs, is expected to be completed by early August.
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Sunlight streams through a CVC skylight opening and illuminates a portion of lower-level formwork in the southwest quadrant of the site.



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer,
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

A forklift raises formwork beams in place for the floor slab of the CVC
Exhibition Gallery.  The 16,500 square-foot Gallery will span nearly 300 feet
across and will have more than twice the floor space of the Capitol’s Rotunda.

Library of Congress (LOC) Tunnel
•  Crews will continue placing concrete for the slab-on-

grade within the CVC site and workers will continue
pouring concrete for the two-story tunnel walls near the
CVC entrance.  The upper level floor slab at the tunnel
entrance has been placed.

•  Traffic flow and pedestrian access will continue along
the western half of First Street SE for several weeks.

Next Week – 7/05/04 - 7/09/04
East Front Plaza Work
•  Stone masons will continue placing the granite pavers

and curb stones on CVC roof deck.
•  Crews will continue to waterproof the last portions of

the CVC roof slab, conduct waterproofing tests, and
complete the placement of concrete within the small
remaining portions of the roof deck’s top slab near the
perimeter of the site.

•  Workers will continue to install utilities, build
mechanical spaces, erect formwork and place concrete
floor slabs for all three below-ground levels of the
CVC.

•  Steel will continue to be erected for the roof and
mezzanine of the Congressional Auditorium.

East Front Extension
•  Steel crews will continue to erect steel within the East

Front concrete structure. Demolition of structural
elements will continue on all levels within the East
Front Extension and in the Carriageway below the East
Front Center Steps.  Work will return to one shift a day.

Truck Tunnel Construction
•  Workers will continue to erect formwork,  place concrete and waterproof the roof deck and walls in all areas of the truck

tunnel construction zone.   A major concrete pour will occur south of the old Russell Tunnel.
•  Crews  will continue to backfill the zone along northern half of Constitution Ave. in an effort to have all four lanes of traffic re-

established by mid-July.  Sidewalks and curbs are expected to be in place by the first week of August.

Library of Congress (LOC) Tunnel
•  Formwork assembly, concrete

Placements, waterproofing and
excavation will continue in various
zones along the LOC tunnel route.

•  Utility work will continue in the
east sidewalk along First Street SE
and is expected to be completed
within two weeks.

At the east central area of the CVC site,
the steel structure of the Congressional
Auditorium continues to take shape while
workers continue to set the formwork for
the south wall (center of photo).  This
week, a crew begins to lay corrugated steel
roof decking sheets on the crossbeams.


